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CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

PROJECT BASIN

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Lead Agency: DEPT. OF THE ARMY, CORPS OF ENGINEERS

Priority List 1

Barataria Bay Marsh BARA
Creation
Remarks:
Status:
Bayou Labranche PONT
Wetlands Restoration
Remarks:
Status:

*kkkkkkkhkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES********
PARISH ACRES CSA Const Start Const End Baseline Current %
JEFF 445 24-Apr-95 A 22-Jul-96 A 31-Dec-00 $1,759,257 $1,180,393 67.1

The enlargement of Queen Bess |sland was incorporated into the project and the construction of the 9-acre cell was
completed in October 1996. If oyster-related conflicts are removed from the remaining marsh creation sites, they will be
incorporated into the Corp's O& M deposit plan for the next maintenance cycle.

Completed Queen Bess Island for $945,678. Remaining funds may be used to clear marsh creation sites of oyster |eases.

STCHA 203 17-Apr-93 A 06-Jan-94 A 07-Apr-94 A $4,461,301 $3,665,519 82.2

Contract awarded to T. L. James Co. (Dredge "Tom James") for dredging approximately 2,500,000 cy of Lake Pontchartrain
sediments and placing in marsh creation area. Contract final inspection was performed on April 7, 1994. Sitevisit by Task
Force took place on April 13, 1994.

The project siteis being monitored. No further work is planned at this time except to address the problem of impaired access
for the lease holdersin the project area.

Complete.

28-Jun-00
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Actual

Obligations
Expenditures

$1,212,823

$1,088,344

$3,517,868

$3,498,299



CEMVN-PM-C

PROJECT

Lake Salvador Shoreline
Protection at Jean
Lafitte NHP& P

Vermilion River Cutoff
Bank Protection

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 28-Jun-00
Page 2
Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
BASIN PARISH ACRES CA Const Start Const End Baseline Current % Expenditures
BARA JEFF 0 29-Oct-96 A 01-Jun-95 A 21-Mar-96 A $60,000 $60,000 100.0 $60,000
$58,753
Remarks:  This project was added to Priority List 1 at the March 1995 Task Force meeting.
The Task Force approved the expenditures of up to $45,000 in Federal funds and non-Federal funds of $15,000 (25%) for the
design of the project.
A design review meeting was held with Jean Lafitte Park personnel in May 1996 to resolve design comments prior to
advertisement for the construction contract. The contract was awarded December 4, 1996 for $610,000 to Bertucci
Contracting Corp. The contract was completed in March 1997.
Status: Complete. This project was design only.
TECHE  VERMI 65 17-Apr-93 A 10-Jan-9%6 A 11-Feb-96 A $1,526,000 $2,046,940 134.1 ! $1,714,448
$1,727,531
Remarks:  The project was modified by moving the dike from the west to the east bank of the cutoff to better protect the wetlands. The
need for the sediment retention fence on the west bank is still undetermined.
The Task Force approved arevised project estimate of $2,500,000; however, current estimateisless.
Condemnation of real estate easements was required because of unclear ownership titles and significantly lengthened the
project schedule. Construction was completed in February 1996.
Status: Complete.



CEMVN-PM-C

PROJECT

West Bay Sediment
Diversion

5 Project(s)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 28-Jun-00
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Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
BASIN PARISH ACRES CA Const Start Const End Baseline Current % Expenditures

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

DELTA PLAQ 9,831 30-Oct-00 30-Jun-01 30-Jun-03 $8,517,066 $16,673,000 195.8 ! $712,848

$718,692

Remarks:  Themajor portion of the cost increase isfor dredging the anchorage as aresult of induced shoaling caused by the diversion

of flow from theriver. A model study of theriver and diversion point was completed, providing a basis for estimating the
amount of material to be dredged. However, the State of Louisiana was looking into the issue of State-owned waterbottom
vs. private ownership, both before and after project construction, and they requested that we not proceed with easement
acquisition through condemnation until that issue was resolved. |f no resolution on the land rightsissue with LA DNRis
reached, project will be proposed for de-authorization.

In aletter dated March 1, 1995, the Local Sponsor, LA DNR, requested deauthorization of the project citing cost overruns and
itslocation on the "bird's foot" delta, which the CWPPRA Restoration Plan calls for a phased-abandonment. A letter
requesting deauthorization of the project was issued to the Chairman of the Technical Committee on August 25, 1995.

However, at the February 28, 1996 Task Force meeting, the State withdrew its request for deauthorization and work on the
project proceeded. The CSA was sent to LA DNR for signature in March 1997. The current estimate exceeds the Priority List
estimate by 125% and, therefore, necessitated Task Force approval, which was granted at the April 14, 1998 meeting.

Status: At the April 14,1998 Task Force mesting, approva was granted to proceed with the project at the current price of $16.7
million. VE study on anchorage dredging cost to begin in July/August 2000.

Total Priority List 1 10,544 $16,323,624 $23,625,852  144.7 $7,217,987

$7,091,620

4 Cost Sharing Agreements Executed
4 Construction Started

3 Construction Completed

0 Project(s) Deferred/Deauthorized

Priority List
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Obllgatlons
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Clear Marais Bank CALC CALCA 1,067 29-Apr-96 A 29-Aug-96 A 03-Mar-97 A $1,741,310 $3,717,443 2135 ! $2,892,334
Protection
$2,814,513
Remarks:  Theoriginal construction estimate was |low, based on the proposed plan in that the rock quantity estimate was less than half
of the quantity needed (based on the original design), and the estimate did not include a floatation channel needed for
construction. This accounts for most of the cost increase shown. The current estimate is based on the original rock dike
design and cogts about $89/foot.
The Cost Sharing Agreement was executed and approved and the construction contract awarded on August 1, 1996 to Luhr
Bros., Inc. for $2,694,000. Construction was completed in March 1997.
Thereis an opportunity to create marsh behind the rock dike between Brannon Canal and Alkalie Ditch using material from
GIWW maintenance dredging.
Status: Complete.
West Belle Pass TERRE LAFOU 474 27-Dec-96 A 10-Feb-98 A 17-Jul-98 A $4,854,102 $6,751,441 139.1 ! $5,727,795
Headland Restoration
$5,265,634
Remarks:  We have received verbal authority from HQ Counsel to acquire oyster leases, for this project only, directly impacted by the
construction of the project.  Construction cost increase approved at the January 16, 1998 Task Force meeting.
Status:  Construction compl ete.
Total Priority List 2 1,541 $6,595,412 $10,468,884  158.7 $8,620,130
$8,080,146

2 Project(s)

2 Cost Sharing Agreements Executed
2 Construction Started

2 Construction Completed

0 Project(s) Deferred/Deauthorized
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PROJECT
Priority List 3

Channel Armor Gap
Crevasse

MRGO Back Dike Marsh
Protection

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 28-Jun-00

BASIN

DELTA

Remarks:

Status:

PONT

Remarks:

Status:
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PARISH ACRES CA Const Start Const End Baseline Current % Expenditures
PLAQ 936 13-Jan-97 A 22-Sep-97 A 02-Nov-97 A $808,397 $902,720 111.7 $534,865
$544,028
The Cost Sharing Agreement is being reviewed by LA DNR.
Cost increase is due to additional project management costs, by both Federal and Local Sponsor.
Surveysidentified a pipeline in the crevasse area which would be negatively impacted by the project. USFish & Wildlife
Service reviewed their permit for the pipeline and determined that Shell Pipelineisrequired to lower it at their own cost. US
FWS requested a modification to the alignment and only US FWS-owned lands should be involved.
Complete.
STBER 755 17-Jan-97 A 25-Jan-99 A 29-Jan-99 A $512,198 $342,611 66.9 $306,065
$301,768

Cost increase is due to additional project management costs, environmental investigations and local sponsor activities not
included in the baseline estimate. Further title research indicates that private ownership titles are unclear, requiring
condemnation. This accountsfor the long period between CSA execution and project construction.

Scope of work greatly reduced. Work wasto be performed viaa simplified acquisition contract as estimated construction
cost is under $100,000. Bids received were higher than Government estimate by 25%. Subsequently received an in-house
labor estimate from Vicksburg District. Vicksburg District completed construction on 29 January 1999.



CEMVN-PM-C

PROJECT

Pass-a-L outre Crevasse
- DEAUTHORIZED

3 Project(s)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

*kkkkhkkkkxk SCHEDULES*********** *kkkkkk*k ESTI MATES********
BASIN PARISH ACRES CA Const Start Const End Baseline Current %
DELTA PLAQ 0 $2,857,790 $119,857 4.2
Remarks:  Two pipelines and two power poles arein the area of the crevasse, increasing relocation costs by approximately $2.15 million.
LA DNR asked that the Corpsinvestigate alternative locations to avoid or minimize impacts to the pipelines, but there are no
more suitable locations for the cut. The Corps has also reviewed the design to determine whether rel ocations cost-savings
could be achieved. Reducing the bottom width of the crevasse from 430 feet as originally proposed to 200 feet reduced the
relocation cost only marginally.
Status: A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task
Force to deauthorize the project. COE requested deauthorization at the January 16, 1998 Task Force meeting. Task Force
formally deauthorized project July 23, 1998.
Total Priority List 3 1,601 $4,178,385 $1,365,188 32.7

2 Cost Sharing Agreements Executed
2 Construction Started

2 Construction Completed

1 Project(s) Deferred/Deauthorized

Priority List 4

Grand Bay Crevasse -
DEAUTHORIZED

BRET

Remarks:

Status:

PLAQ 0 $2,468,908 $64,442 2.6

The major landowner has indicated non-support of the project and has withheld ROE because of concern about
sedimentation negatively impacting oil and gasinterests within the deposition area.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task
Force to deauthorize the project. COE requested deauthorization at the January 16, 1998 Task Force meeting. Project

deauthorized July 23, 1998.

28-Jun-00
Page 6

Actual
Obligations
Expenditures
$119,857

$119,857

$960,788
$965,653

$64,442
$64,425
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)
Actual
*kkkhkhkkkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob“gaIIOHS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Hopper Dredge (DEMO) DELTA PLAQ 0 30-Jun-97 A $300,000 $52,909 176 $39,480
$39,480
Remarks: LA DNR requested that the hoppers dump the material in crevasses, but there are concerns that the hopper dredges cannot
get close enough to the crevasses to avoid dropping the material in the navigation channel. Current plan involves the
pumpout of material fromthe hopper into adisposal arealocated on the left descending bank or in Southwest Pass between
miles 2.95 and 3.2 BHP.
Status:  Current scheme was found to be non-implementable due to inability of the hopper dredge to get close enough to the disposal
areato spray over the bank of the Mississippi River. Proposed for deauthorization.
Total Priority List 4 0 $2,768,908 $117,351 4.2 $103,922
$103,905
2 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
1 Project(s) Deferred/Deauthorized
Priority List 5
Bayou Chevee Shoreline PONT ORL I6) 30-Jun-00 11-Sep-00 31-Dec-00 $2,890,821 $2,418,904 83.7 $346,229
Protection
$335,161

Remarks:  Revised project consists of constructing a 2,870-foot rock dike across the mouth of the north cove and a 2,820-foot rock dike
tying into and extending an existing USFWS rock dike, across the south cove. Approximately 75 acres of brackish marsh will

be protected by the project.

Status: Model CSA for PPL 5 and PPL 6 projects pending review and approval by HQUSACE.



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkkk ESTI MATES********
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current %
Total Priority List 5 I6) $2,890,821 $2,418,904 83.7
1 Project(s)
0 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 6
Avocalsland - TERRE  STMRY 0 $6,438,400 $66,159 1.0
DEAUTHORIZED
Remarks: A draft memorandum dated December 5, 1997 was sent to the Technical Committee Chairman requesting the Task Force to
deauthorize the project. COE requested deauthorization at the January 16, 1998 Task Force meeting.
Status:  Project deauthorized July 23, 1998.
Dustpan/Cutterhead DELTA PLAQ 0 15-Jul-00 01-Jun-01 31-Oct-01 $1,600,000 $1,640,000 102.5
Dredge (DEMO)
Remarks:  Project isan optional work item on a Southwest Pass |eased cutterhead dredge contract. The contract will be awarded as
needed.
Status:  Model cost sharing agreement for PPL's 5 and 6 pending review and approval by HQUSACE; missed dredging window in

FY 2000.

28-Jun-00
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Actual
Obligations
Expenditures

$346,229
$335,161

$66,187

$66,187

$94,856

$94,856



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

PROJECT

Marsh Island

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

*kkkkkkkhkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES********
BASIN PARISH ACRES CSA Const Start Const End Baseline Current %
TECHE IBERI 408 30-Jun-00 28-Sep-00 31-Jan-01 $4,094,900 $5,118,626 125.0 !

Hydrologic Restoration

Remarks:  Revised design of closures from earthen to rock because soil borings indicate highly organic material in borrow area.

Status: Model CSA for PPL 5 and 6 projects pending review and approval by HQUSACE.

Total Priority List 6 408 $12,133,300 $6,824,785 56.2

3 Project(s)

0 Cost Sharing Agreements Executed
0 Construction Started

0 Construction Completed

1 Project(s) Deferred/Deauthorized

Priority List 8

28-Jun-00
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Actual
Obligations
Expenditures
$426,171

$426,171

$587,215
$587,215



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

*kkkkkkkkkk QOHEDULES****%*% k%% kkkkkkkk EQTIMATES **** %% %%
PROJECT BASIN PARISH ACRES CHA Const Start Const End Baseline Current %

Sabine Refuge Marsh CALC CAMER 993 01-Feb-01 01-Jul-01 01-Oct-02 $5,920,248 $5,920,248 100.0
Creation, Ph 1

Remarks:  Total project cost estimate is $10,154,300; Priority List 8 funded $5,313,000 to complete construction of a permanent pipeline
and one cycle of marsh creation. The COE will request funding for the remaining phases of the project upon completion of
engineering and design, probably in January 2001.

Status: Total project cost estimate is $10,154,300; Priority List 8 funded $5,313,000, approved at $5.9 million recently, to complete
construction of a permanent pipeline and one cycle of marsh creation. The COE will request funding for the remaining phases
of the project upon completion of engineering and design, probably in January 2001. Further engineering analyses on the
project indicate higher cost efficiency on the project as scoped out with about 2 to 5 dredge cycles by using atemporary
pipeplinein lieu of a permanent pipeline. Cost feasibility for a permanent pipelineisachieved for 10 pumping events or
greated, which is not the case on this project.

Total Priority List 8 993 $5,920,248 $5,920,248 100.0

1 Project(s)

0 Cost Sharing Agreements Executed
0 Construction Started

0 Construction Completed

0 Project(s) Deferred/Deauthorized

Priority List 9

28-Jun-00
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Actual
Obligations
Expenditures
$223,328

$223,328

$223,328
$223,328
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Obllgatlons
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Freshwater Bayou TECHE  VERMI 529 $1,498,967 $1,498,967 100.0 $1,846
Canal, Belle lsle to Lock
$1,846
Remarks:
Status:
Opportunistic Use of PONT STCHA 177 $150,706 $150,706 100.0 $2,459
Bonnet Carre Spillway
$2,459
Remarks:
Status:
Periodic Intro of VARY VARY $109,730 $109,730 100.0 $597
Sediment & Nutrients
Along the Miss. River $597
(DEMO) Remarks:

Status:
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Weeks Bay/Commercial TECHE IBERI 138 $1,229,337 $1,229,337 100.0 $1,930
Canal/GIWwW
$1,930
Remarks:
Status:
Total Priority List 9 844 $2,988,740 $2,988,740 100.0 $6,832
$6,832
4 Project(s)
0 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Total DEPT. OF THE ARMY, CORPS OF 16,096 $53,799,438 $53,729,952 99.9 $18,066,431
ENGINEERS $17,393,861

21 Project(s)

9 Cost Sharing Agreements Executed
8 Construction Started

7 Construction Completed

3 Project(s) Deferred/Deauthorized

Notes:
1. Expenditures based on Corps of Engineersfinancial data.
2. Date codes: A = Actual date * = Behind schedule
3. Percent codes: ! = 125% of baseline estimate exceeded



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

*kkkkkkkkkk QOHEDULES****%*% k%% kkkkkkkk EQTIMATES **** %% %%
PROJECT BASIN PARISH ACRES CHA Const Start Const End Baseline Current %

Lead Agency: ENVIRONMENTAL PROTECTION AGENCY, REGION 6

Priority List Conservation Plan
State of Louisiana ALL COAST 0 13-Jun-95 A 03-Jul-95 A 21-Nov-97 A $238,871 $143,855 60.2
Wetlands Conservation
Plan

Remarks.  The date the MIPR was issued to obligate the Federal funds for the development of the plan is used as the construction start
date for reporting purposes.

Status: Complete.

Total Priority List ConsPlan 0 $238,871 $143,855 60.2

1 Project(s)

1 Cost Sharing Agreements Executed
1 Construction Started

1 Construction Completed

0 Project(s) Deferred/Deauthorized

Priority List 1

28-Jun-00
Page 13

Actual

Obligations
Expenditures

$143,855

$143,855

$143,855
$143,855
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Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)
Actual
*kkkkhkkkkxk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob“gaIIOHS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Isles Dernieres (Phase 0) TERRE TERRE 9 17-Apr-93 A 16-Jan-98 A 24-Oct-98 A $6,345,468 $8,745,210 137.8 ! $6,606,075
(East Island)
$6,384,707
Remarks:  This phase of the Isles Dernieres restoration project was combined with Isles Dernieres, Phase | (Trinity Island), apriority list
2 project. Additional fundsto cover the increased construction cost on lowest bid received were approved at the January
16, 1998 Task Force meeting.
Status:  Construction start was January 16, 1998. Hydraulic dredging was completed September 1998. Vegetation planting was
completed May 1999.
Total Priority List 1 9 $6,345,468 $8,745,210 137.8 $6,606,075
$6,384,707
1 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 2
Isles Dernieres (Phase 1) TERRE TERRE 109 17-Apr-93 A 27-Jan-98 A 22-Oct-98 A $6,907,897 $10,785,706  156.1 ! $9,122,675
(Trinity Island)
$8,816,977

Remarks.  Costsincreased dueto construction bids significantly greater than projected in plans and specifications. Additional fundsto
cover the increased project construction/dredging cost were approved at the January 16, 1998 Task Force meeting.

Status: The 30" hydraulic dredge, the Tom James, mobilized at East Island on about January 27, 1998. Dredging was completed in
September 1998. Vegetation plantings was conpleted May 1999.
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Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkkkx ESTIMATES******** Ob|lgaIIOnS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Total Priority List 2 109 $6,907,897 $10,785,706  156.1 $9,122,675
$8,816,977
1 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 3
Red Mud (DEMO) PONT STJON 0 03-Nov-94 A 08-Jul-96 A $350,000 $470,500 1344 ! $368,406
$368,406
Remarks:
Status:  Facility construction is essentially complete; project on hold pending resolution of cell contamination by saltwater before
planting occurred, and possible change to freshwater marsh demonstration. Resolution of these concernsis expected by
spring 2000.
Whiskey Island TERRE TERRE 1,239 06-Apr-95 A 13-Feb-98 A 25-Aug-98 A $4,844,274 $7,721,186 1594 ! $5,959,741
Restoration (Phase 2)
$6,751,903

Remarks: At the January 16, 1998 meeting, the Task Force approved additional funds to cover the increased construction cost on
lowest bid received.

Status:  Work was initiated on February 13, 1998. Dredging completed July 1998. Initial vegetation with spartina on bay shore, July
1998. Final vegetation seeding/planting to be carried out in spring 2000.



CEMVN-PM-C

PROJECT

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

BASIN

Total Priority List 3

2 Project(s)
2 Cost Sharing Agreements Executed
2 Construction Started

1 Construction Completed

PARISH ACRES

0 Project(s) Deferred/Deauthorized

Priority List

4

Compost Demo (DEMO) CALC

Remarks:

Status:

CAMER

1,239

0

*kkkkkkkkkk SCHEDULES***********

CA

22-Jul-96 A

*kkkkkkkk ESTIMATES********

Basdine

$5,194,274

$370,594

Current

$8,191,686

$425,333

Plans and specifications are being finalized. All permits and construction approvals have been obtained.

Project on hold.

Total Priority List 4

1 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started

0 Construction Completed

0 Project(s) Deferred/Deauthorized

Priority List

5

$370,594

$425,333

%

157.7

114.8

114.8

28-Jun-00
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Actual
Obligations
Expenditures

$6,328,147
$7,120,309

$318,404
$104,403

$318,404
$104,403



CEMVN-PM-C

PROJECT

Bayou Lafourche
Siphon

1 Project(s)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 28-Jun-00
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Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
BASIN PARISH ACRES CA Const Start Const End Baseline Current % Expenditures
TERRE  ASCEN 988 19-Feb-97 A $24,487,337 $8,391,454 343 $1,500,000
$1,154,279

Remarks:  Priority List 5 authorized funding in the amount of $1,000,000 for the FY 96 Phase 1 of this project. Priority List 6 authorized
$8,000,000 for the FY 97 Phase 2 of this project. In FY 98, Priority List 7 authorized $7,987,000, for a project estimate of
$16,987,000. At the January 20, 1999 Task Force meeting for approval of Priority List 8, $7,500,000 completed funding for the
project, for atotal of $24,487,337. EPA motioned to allow $16,095,883 from project funds be delayed and put to immediate use
on PPL 8. Thisdecrease resulted in the current estimate of $8,391,454. The public has been involved in development of the
scope of the scope of the evaluation phase. EPA proposes an alternative approach for siphoning and pumping 1,000 cfs
year-round (versus the 2,000 cfs siphon only at high river times). Addition of pumpsincreases the estimated cost. Additional

engineering is projected to be completed in 2000.

Status: The Cost Sharing Agreement (CSA) was executed February 19, 1997. Preliminary draft report was distributed to Technical
Committee members in October 1998. Additional hydrologic work by the U.S. Geological Survey and the COE isin progress.
Additional geotechnical analysisis being planned.

Total Priority List 5 988 $24,487,337 $8,391,454 343 $1,500,000

$1,154,279

1 Cost Sharing Agreements Executed
0 Construction Started

0 Construction Completed

0 Project(s) Deferred/Deauthorized

Priority List



CEMVN-PM-C

PROJECT

Bayou Boeuf/Verret
Basin, Incrl-
DEAUTHORIZED

1 Project(s)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 28-Jun-00

0 Construction Started

Priority List

Marsh Creation South

of Leeville

Page 18
Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob“gaIIOHS
BASIN PARISH ACRES CA Const Start Const End Baseline Current % Expenditures
TERRE STMAR 0 $150,000 $3,452 2.3 $3,452
$3,452
Remarks:  Thiswas a3-phased project. Priority List 6 authorized funding of $150,000; Priority List 7 was scheduled to fund $250,000;
and Priority List 8 was scheduled to fund $100,000. Total project cost was estimated to be $500,000. By letter dated
November 18, 1997, EPA notified the Technical Committee that they and LA DNR agree to deauthorize the project.
Status:  Deauthorization was approved at the July 23, 1998 Task Force meeting.
Total Priority List 6 0 $150,000 $3,452 2.3 $3,452
$3,452
0 Cost Sharing Agreements Executed
0 Construction Completed
1 Project(s) Deferred/Deauthorized
BARA LAFOU 146 $1,151,484 $1,433,151 1245 $1,216,784
$0

Remarks:

Status:  Project design initiation is pending assignment of LADNR project officer and cooperation agreement negotiation meeting.



CEMVN-PM-C

PROJECT

New Cut Dune/Marsh
Restoration

Timbalier Island
Dune/Marsh
Restoration

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

*kkkkkkkhkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES********
BASIN PARISH ACRES CSA Const Start Const End Baseline Current %
TERRE TERRE 102 01-Aug-02 $746,274 $926,637 124.2

Remarks:

Status:  Project designinitiation is pending assignment of LADNR project officer and cooperative agreement negotiation meeting.

TERRE TERRE 273 $1,360,198 $1,693,939 1245

Remarks:

Status:  Project design initiation is pending assignment of DNR project officer and cooperative agreement negotiation meeting.

Total Priority List 9 521 $3,257,956 $4,053,727 124.4

3 Project(s)

0 Cost Sharing Agreements Executed
0 Construction Started

0 Construction Completed

0 Project(s) Deferred/Deauthorized

28-Jun-00
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Actual
Obligations
Expenditures
$789,770

$0

$1,470,943

$0

$3,477,497
$0



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

PROJECT BASIN PARISH ACRES

Total ENVIRONMENTALPROTECTION 2,866
AGENCY, REGION 6

11 Project(s)

7 Cost Sharing Agreements Executed
5 Construction Started

4 Construction Completed

1 Project(s) Deferred/Deauthorized

Notes:
1. Expenditures basad on Corps of Engineersfinancial data.
2. Date codes: A = Actual date * = Behind schedule
3. Percent codes: ! = 125% of baseline estimate exceeded

*kkkkkkkkkk SCHEDULES***********

CA

Const Start

Const End

*kkkkkkkk ESTIMATES********

Baseline

$46,952,397

Current

$40,740,423

%

86.8

28-Jun-00
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Actual
Obligations
Expenditures

$27,500,105
$23,727,981
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Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PROJECT BASIN PARISH ACRES CA Const Start Const End Baseline Current % Expenditures
Lead Agency: DEPT. OF THE INTERIOR, FISH & WILDLIFE SERVICE
Priority List 1
Bayou Sauvage #1 PONT ORL 1,550 17-Apr-93 A 01-Jun-95 A 30-May-96 A $1,657,708 $1,615,390 97.4 $1,058,775
$1,064,779
Remarks.  Project completed May 30, 1996. A dedication ceremony was held in mid-summer 1996.
Status: Complete.
Cameron Creole CALC CAMER 865 17-Apr-93 A 01-Oct-96 A 28-Jan-97 A $660,460 $1,022,686 154.8 ! $434,848
Watershed Hydrologic
Restoration $537,198

Remarks:

Status: Complete.



CEMVN-PM-C

PROJECT

Cameron Prairie Refuge
Shoreline Protection

Sabine Wildlife Refuge
Erosion Protection

4 Project(s)

COASTAL WETLANDSPLA NNING, PROTECTION AND RESTORATION ACT

BASIN

MERM

Remarks:

Status:

CALC

Remarks:

Status:

Total Priority List 1

Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

*kkkkkkkkkk SCHEDULES*********** *kkkkkkkk ESTIMATES********

PARISH ACRES CA Const Start Const End Baseline Current %
CAMER 247 17-Apr-93 A 19-May-94 A 09-Aug-94 A $1,177,668 $1,401,125 119.0
Complete.
CAMER 5,542 17-Apr-93 A 24-Oct-94 A 01-Mar-95 A $4,895,780 $1,576,703 322
Complete.
8,204 $8,391,616 $5,615,904 66.9

4 Cost Sharing Agreements Executed
4 Construction Started

4 Construction Completed

0 Project(s) Deferred/Deauthorized

Priority List 2

28-Jun-00
Page 22

Actual
Obligations
Expenditures

$908,670

$981,460

$1,198,324

$1,251,645

$3,600,616
$3,835,081
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Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Bayou Sauvage #2 PONT ORL 1,280 30-Jun-94 A 15-Apr-96 A 28-May-97 A $1,452,035 $1,634,700 112.6 $1,055,250
$1,070,422
Remarks:  Construction was completed on March 18, 1997. Initial problems with the pumps were corrected, and the project was accepted
at afinal inspection conducted May 28, 1997.
Status: Complete.
Total Priority List 2 1,280 $1,452,035 $1,634,700 112.6 $1,055,250
$1,070,422
1 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 3
Sahine Refuge CALC CAMER 953 26-Oct-96 A 01-Nov-99 A 31-Oct-00 $4,581,454 $4,466,354 975 $3,102,441
Structures (Hog Island)
$658,381
Remarks.  Structure operational plan, permitting requirements and control structure design were revised at an interagency meeting held
June 17, 1998. A final water control structure design and operation meeting was held on September 29, 1998, involving DNR,
NRCS and the USFWS; those recommendations were incorporated into the permit. The Intra-Service Section 7 Endangered
Species evaluation was completed on April 14, 1999. Project construction began the week of November 1, 1999.
Status:  Construction began the week of November 1, 1999, and is projected to be completed by November 2000. The Headquarters

Canal structure was completed the week of February 9, 2000. The Hog Island Gully replacement structure should be
completed by and work on the West Cove replacement structure should begin by July 2000.
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Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob“gaIIOHS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Tota Priority List 3 953 $4,581,454 $4,466,354 975 $3,102,441
$658,381
1 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 5
Grand Bayou / GIWW TERRE LAFOU 1,927 01-Mar-00 * 01-Jan-01 01-Sep-01 $5,135,468 $10,303,446  200.6 ! $262,634
Freshwater Introduction
$238,891
Remarks:  The Environmental Work Group and the Engineering Work Group have reviewed modifications made to the project following
the Task Force approval of additional features. They have determined that the proposed modifications are not substantial
enough for Task Force review and approval.
Status:  Personnel from the Natural Resources Conservation Service (NRCS) have completed permit-style drawings to be used in the
Environmental Assessment (EA) and permitting. A draft EA has been completed and is being reviewed in-house.
Geotechnical investigations and site surveying has been completed by the NRCS. The Corps of Engineers has been working
onvalidating a TABS model developed for the project area. Some problems with the model have been identified and fixes are
presently being made.
Total Priority List 5 1,927 $5,135,468 $10,303,446  200.6 $262,634
$238,891

1 Project(s)

0 Cost Sharing Agreements Executed
0 Construction Started

0 Construction Completed

0 Project(s) Deferred/Deauthorized

Priority List 6



CEMVN-PM-C

PROJECT

Lake Boudreaux FW
Introduction, Alt B

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

BASIN

TERRE

Remarks:

Status:

Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

*kkkkkkkhkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES********
PARISH ACRES CSA Const Start Const End Baseline Current %
TERRE 619 22-0Oct-98 A 01-Aug-02 01-Aug-03 $9,831,306 $10,519,383  107.0

On January 20, 1999, the Task Force authorized the remaining $4,915,650 to fully fund this project.

DNR is continuing to conduct land rightswork. The DNR has contracted with Gulf Engineers and Consultants, Inc. (GEC) to
conduct afeasibility study. GEC has subcontracted UNET modeling work to FTN. That work is partially complete and would
seem to indicate that the project would introduce about as much freshwater asinitially anticipated. USFWSis presently
working on compiling water quality data and developing the draft Environmental Assessment (EA). Once the feasibility study
iscompleted early next year, the draft EA can be completed and a public meeting held to present the feasibility study findings
to the public. Following that meeting, the permit application(s) will be prepared. A contract for engineering and design work

will also be issued following completion and review of the EA.

28-Jun-00
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Actual
Obligations
Expenditures
$108,498

$62,518
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PROJECT

Nutria Harvest for
Wetland Restoration
(DEMO)
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Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
BASIN PARISH ACRES CA Const Start Const End Baseline Current % Expenditures
COAST COAST 0 27-Oct-98 A 20-Dec-98 A 30-Sep-02 $2,140,000 $2,140,000 100.0 $936,000
$163,215

Remarks:  The Louisiana Department of Wildlife and Fisheries 1999 nutria coastal damage survey and report indicated increased nutria

related marsh damages in Jefferson and Plaquemines Parishes. Nutriameat is currently selling for about $1.25/1b by the

L ouisiana Seafood Exchange while aligator meat is selling for $6.00/Ib. During the Winn Dixie-WWL nutria meat promotions
at 16 Winn Dixie supermarkets in south Louisiana from November 1999 to February 2000, approximately 30-40 pounds of
sausage were sold at each location during each three-hour promotion.

Status: The CWPPRA Task Force approved the implementation of the total $2,140,000 project on October 21, 1998. Work is
continually being done in the promotion of nutria meat both overseas and within the state of Louisiana. Nutria meat
promotion has consisted of nutria cook-offs, providing nutria meat dishes at various festivals, and the preparation of recipes.
Baseline surveys of nutria damage to the coastal marshes were completed in May 1998, 1999, and 2000.

In the fall and winter of 1999/2000, the LDWF or its subcontractors: 1) Worked with Winn Dixie supermarketsin south
Louisiana and radio station WWL (Don Dubuc's Wild Game and Seaf ood Recipe Contest) in New Orleans from November
1999 to February 2000 to promote and sell smoked nutria meat and sausage produced by Bellue's Fine Cajun Cuisine in Baton
Rouge distributed by the Seaf ood Exchange; 2) Met and conducted follow-up marketing activities with Chinese and
Canadian businessmen in November 1999; 3) In conjunction with the U.S. Agricultural Trade Office (ATO), and the American
State Offices Association made the necessary arrangements to feature nutriameat in the 6th annual American Food Festival in
Taiwan (September 6-14, 1999); 4) Featured nutria meat in the grand opening of the Bourbon Street Restaurant in Shanghai,
China (September 1999); 5) Trained chefsin nutria dish preparation and distributed brochures to buyers; 6) Facilitated
importation, sale and shipment of nutria meat to Taiwan and China; 7) Participated in the Celebration in the Oaks (City Park,
New Orleans) on Nobember 19, 1999; 8) Assisted with the Public Policy Broadcasting of Washington, D.C. in producing the
nutria segment of adocumentary featuring ajourney down the Mississippi River; and 9) LDWF continues to provide nutria
meat samples to interested chefs and provide information concerning nutria meat for human consumption and furs to
interested persons by phone and through written material.

Activities from January to March 2000 included: 1) The LDWF, Winn Dixie Food Stores and WWL Radio continued radio
in-store promotions of nutria (ragodin) and pork sausage at 17 Winn Dixie stores in south Louisianato February, 2000; 2)
LDWF conducted retail promotions of nutria sausage at 10 additional grocery stores, boat/sportsman shows or festivalsin
south Louisiana; 3) LDWF worked aweek with the National Geographic to produce a documentary concerning the impact of
nutriaon coastal Louisiana. 4) Contracted with the LSU Food Science Dept. to conduct nutria meat assessments for human
consumption. Thisincluded evaluations of nutria meat characteristics for fresh and frozen nutria meat, an assessment of the
yield of nutria meat from mechanical deboning, and to develop 3 products from the minced, deboned product 5) Participated
in the National Restaurant Association Restaurant Hotel-Motel Show in Chicago from May 20-23, 2000 to introduce nutria



meat to approximately show 50,000 visitors; 6) Participated in the Louisiana Restaurant Association Expo. Sponsored the
nutria category at the Louisiana Gold Culinary Classic held with the Expo 7) Purchased and shipped nutria meat and sausage
for promotional efforts; 8) The Louisiana Culinary Institute successfully negotiated with the L ouisiana Pizza Kitchen to add a
nutria dish to the menu at their location in Baton Rouge, LA.



CEMVN-PM-C

PROJECT

OQOFL NN

Priority List

Freshwater Intro
of Hwy 82
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Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
BASIN PARISH ACRES CA Const Start Const End Baseline Current % Expenditures
In 2000, the LDWF plans to continue the Nutria Marketing Program by: 1) Developing an outline of FY 2000 marketing
activities;, 2) meeting with the nutria meat advisory group (consisting of other state agencies, universities, chefs, and
consultants) to develop and execute various nutria meat marketing activitiesincluding speaking with foreigh businessmen; 3)
Reviewing various nutria meat marketing proposals; 4) Continuing to establish aworking relationship with China
businessmen who visited in 1999; and 5) Continuing to work with various south Louisiana culinary shows to highlight nutria
meat to chefs, restaurants and the general public.
Total Priority List 6 619 $11,971,306 $12,659,383  105.7 $1,044,498
$225,734
Project(s)
Cost Sharing Agreements Executed
Construction Started
Construction Completed
Project(s) Deferred/Deauthorized
9
. South MERM CAMER 296 01-Sep-00 01-Nov-02 01-May-03 $607,138 $607,138 100.0 $21,677
$439

Remarks:  Project implementation plans include surveying the existing data recording sites on Rockefeller Refuge and in the White Lake

area so that the existing Rockefeller and LSU water level and salinity data can be analyzed. After thisanalysis, adecision will
be made when the additional data collection is necessary using continuous recorders. The next step after that will be
hydrodynamic modeling to predict the amounts of freshwater that may flow through project structures.

Status:  The project was approved for Phase | engineering and design on January 11, 2000. A draft Plan of Work was prepared on
February 25, 2000. A project implementation meeting was held April 13, 2000 and field trips were held on May 12, 2000 and
June 13, 2000. The draft cost share agreement is presently being prepared and should be completed by June 15th.
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Project Status Summary Report - Lead Agency: DEPT. OF THE INTERIOR (FWS)

CEMVN-PM-C
PROJECT BASIN PARISH
Mandalay Bank TERRE TERRE
Protection (DEMO)
Remarks:
Status:

Total Priority List 9

2 Project(s)

0 Cost Sharing Agreements Executed
0 Construction Started

0 Construction Completed

0 Project(s) Deferred/Deauthorized

Total DEPT. OF THE INTERIOR, FISH &
WILDLIFE SERVICE

11 Project(s)

8 Cost Sharing Agreements Executed
7 Construction Started

5 Construction Completed

0 Project(s) Deferred/Deauthorized

Notes:

ACRES

296

13,279

1. Expenditures based on Corps of Engineersfinancial data.
2. Date codes: A = Actual date * = Behind schedule
3. Percent codes: ! = 125% of baseline estimate exceeded

*kkkkkkkkkk SCHEDULES***********

CA

Const Start

Const End

*kkkkkkkk ESTIMATES********

Baseline

$298,939

$906,077

$32,437,956

Current

$298,939

$906,077

$35,585,864

%

100.0

100.0

109.7

28-Jun-00
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Actual
Obligations
Expenditures
$20,639

$274

$42,316
$713

$9,107,755
$6,029,222
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PROJECT BASIN

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

*khkhkkhkhkkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES********
PARISH ACRES CSA Const Start Const End Baseline Current %

Lead Agency: DEPT. OF COMMERCE, NATIONAL MARINE FISHERIES SERVICE

Priority List 1

Fourchon Hydrol ogic TERRE
Restoration -
DEAUTHORIZED

Remarks:

Status:

Lower Bayou LaCache TERRE
Hydrologic Restoration
-DEAUTHORIZED

Remarks:

Status:

LAFOU 0 $252,036 $6,999 2.8

In ameeting on October 7, 1993, Port Fourchon conveyed to NMFS personnel that any additional work in the project area
could be conducted by the Port and they did not wish to see the project pursued because they question its benefitsand are
concerned that undesired Government / general public involvement would result after implementation.

NMFS has recommended to the Task Force that the project be deauthorized and the Task Force concurred at the July 14, 1994
meeting.

Deauthorized.

TERRE 0 17-Apr-93 A $1,694,739 $99,625 5.9

In apublic hearing on September 22, 1993, with landownersin the project area, users strenuously objected to the proposed
closure of the two east-west connections between Bayou Petit Caillou and Bayou Terrebonne.

NMFS received aletter from LA DNR, dated February 6, 1995, recommending deauthorization of the project. NMFS
forwarded the letter to COE for Task Force approval.

Deauthorized.

28-Jun-00
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Actual

Obligations
Expenditures

$6,999

$6,999

$99,625

$99,625
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Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Total Priority List 1 0 $1,946,775 $106,625 55 $106,625
$106,625
2 Project(s)
1 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
2 Project(s) Deferred/Deauthorized
Priority List 2
Atchafalaya Sediment ATCH STMRY 2,232 01-Aug-94 A 25-Jan-98 A 21-Mar-98 A $907,810 $2,559,023 281.9 ! $1,723,508
Delivery
$1,618,620
Remarks:  Project cost increase was approved by the Task Force at the January 16, 1998 meeting.
Status: Complete. Processing application for amendment to cooperative agreement for cost share change.
Big Island Mining ATCH STMRY 1,560 01-Aug-94 A 25-Jan-98 A 08-Oct-98 A $4,136,057 $7,550,903 1826 ! $5,986,932
(Increment 1)
$5,626,390

Remarks:  Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Status:  Construction complete. Processing application to amend cooperative agreement for cost share change.
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Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)
Actual
*kkkkkkhkkk*k SCHEDULES*********** *kkkkkk*k ESTIMATES******** Obllgatlons
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Point Au Fer TERRE TERRE 375 01-Jan-94 A 01-Oct-95 A 08-May-97 A $1,069,589 $2,909,663 272.0 ! $2,297,042
$1,190,518
Remarks:  Construction for the project will be accomplished in two phases. Phase | construction on the wooden plugsin the oil and gas
canalsin Area 1l was completed December 22, 1995. Phase |l construction in Area 2 has been delayed until suitable materials
can be found to backfill the canal fronting the Gulf of Mexico. Phase |l construction completed in May 1997. Task Force
approved project design change and project cost increase at December 18, 1996 meeting.
Status: Complete. Closing out cooperative agreement grant between NOAA and LA DNR.
Total Priority List 2 4,167 $6,113,456 $13,019,589  213.0 $10,007,481
$8,435,529
3 Project(s)
3 Cost Sharing Agreements Executed
3 Construction Started
3 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List
Bayou Perot / Bayou BARA JEFF 0 01-Mar-95 A $1,835,047 $20,963 11 $20,963
Rigolettes Marsh
Restoration - $20,963

DEAUTHORIZED

Remarks: A feasibility study conducted by LA DNR indicated that possible wetlands benefits from construction of this project are
questionable. LA DNR hasindicated awillingness to deauthorize the project. In April 1996, LA DNR had asked to
reconsider the project with potential of combining thiswith two other projectsin the watershed. Project deauthorized at
January 16, 1998 Task Force meeting.

Status: Deauthorized.
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PROJECT

East Timbalier Island
Sediment Restoration
#1

Lake Chapeau Sediment
& Hydrologic
Restoration

Lake Salvador Shore
Protection (DEMO)
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Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)
Actual
*hkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob“gaIIOHS
BASIN PARISH ACRES CA Const Start Const End Baseline Current % Expenditures
TERRE LAFOU 1,913 01-Feb-95 A 01-May-99 A 01-Jul-01 $2,046,971 $4,040,728 197.4 ) $3,414,558
$2,914,167
Remarks:
Status:  Construction completed in December 1999. Sand fencing and aerial seeding of dune platform will be completed in summer,
2000, with vegetative dune plantings scheduled for spring 2001.
TERRE TERRE 509 01-Mar-95 A 14-Sep-98 A 18-May-99 A $4,149,182 $5,644,322 136.0 ! $4,352,882
$3,572,232
Remarks:
Status:  Construction complete. Vegetative plantingsto be completed in spring 2000.
BARA STCHA 0 01-Mar-95 A 02-Jul-97 A 30-Jun-98 A $1,444,628 $2,543,098 176.0 ! $2,106,256
$4,102,326

Remarks:

Status:  Phase 1 was completed September 1997. Phase 2 is shoreline protection between Bayou desAllemnands and L ake Salvador.
Construction began in April 1998 and completed in June 1998.
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Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)
Actual
*hkkkkhkkkkhkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Total Priority List 3 2,422 $9,475,828 $12,249,111  129.3 $9,894,659
$10,609,688
4 Project(s)
4 Cost Sharing Agreements Executed
3 Construction Started
2 Construction Completed
1 Project(s) Deferred/Deauthorized
Priority List 4
East Timbalier Island TERRE LAFOU 215 08-Jun-95 A 01-May-99 A 01-Jul-01 $5,752,404 $13,765,015 239.3 !  $11,684,114
Sediment Restoration #2
$5,455,208
Remarks:
Status:  Construction completed in January 2000. Due to changed site conditions, variable sand consistency in the borrow area,
weather conditions and lack of an acceptable change order proposal from the contractor, restoration activities stopped at
station +114 leaving a gap approximately 4,200 feet in theisland. NMFS and LADNR are presently evaluating the feasibility of
filling the remaining gap. Sand fencing and aerial seeding of dune platform will be conpleted in summer, 2000, with vegetative
dune plantings scheduled for spring 2001.
Eden Isles East Marsh PONT STTAM 0 $5,018,968 $38,920 0.8 $38,920
Restoration -
DEAUTHORIZED $38,920

Remarks:  NMFS letter of September 8, 1997 requests the CWPPRA Task Force to move forward with deauthorization of this project.

Bidswere placed twice to acquire the land; both times they were rejected due to higher bids by private developers. Project
deauthorized at January 16, 1998 Task Force meeting.

Status: Deauthorized.
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Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob“gaIIOHS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Total Priority List 4 215 $10,771,372 $13,803,935 128.2 $11,723,033
$5,494,127
2 Project(s)
1 Cost Sharing Agreements Executed
1 Construction Started
0 Construction Completed
1 Project(s) Deferred/Deauthorized
Priority List 5
Little Vermilion Bay TECHE  VERMI 441 2-May-97 A 10-May-99 A 20-Aug-99 A $940,065 $1,460,196 155.3 ! $1,284,873
Sediment Trapping
$485,903
Remarks:
Status:  Construction completed in August 1999.
Myrtle Grove Siphon BARA PLAQ 1,119 20-Mar-97 A 01-Sep-02 30-Oct-03 $15,525,950 $15,092,773 97.2 $13,973,355
$346,722

Remarks:  The 5th Priority List authorized funding in the amount of $4,500,000 for the FY 96 Phase 1 of this project. Priority List 6
authorized funding in the amount of $6,000,000 for FY 97. Priority List 8 is scheduled to fund the remaining $5,000,000. Total
project cost is estimated to be $15,525,950.

Status:  Engineering design contract to be issued pending resolution of landrights.



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTI MATES********
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current %
Total Priority List 5 1,560 $16,466,015 $16,552,969  100.5
2 Project(s)
2 Cost Sharing Agreements Executed
1 Construction Started
1 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 6
Black Bayou Hydrologic CALC CAMER 3,594 28-May-98 A 01-Jan-01 01-May-01 $6,316,800 $6,382,511 101.0
Restoration
Remarks:
Status:  Engineering and design is underway and land rights are in final negotiation stage for construction early 2001. Vegetative
plantings will beinstalled in April 2002.
Delta-Wide Crevasses DELTA PLAQ 2,386 28-May-98 A 21-Jun-99 A 31-Dec-14 $5,473,934 $4,732,653 86.5
Remarks: InFY 97, Priority List 6 authorized funding of $2,736,950 for Phase 1 of this 2-phased project. Priority List 8 is scheduled to
fund $2,736,950. Total project is scheduled to cost $5,473,900.
Status:  First dredging cycle of construction complete; three remaining dredging cycles.

28-Jun-00
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Actual
Obligations
Expenditures

$15,258,228
$832,625

$5,744,259

$122,781

$2,244,242
$202,129



CEMVN-PM-C

PROJECT

Jaws Sediment Trapping

3 Project(s)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

*kkkkkkkkkk SCHEDULES***********

1 Construction Started

Priority List 7

Grand Terre Vegetative
Plantings

BASIN PARISH ACRES CA Const Start Const End Baseline
TECHE STMAR 1,999 28-May-98 A 01-Apr-01 01-Sep-01 $3,167,400
Remarks:
Status:  Engineering design in progress.
Total Priority List 6 7,979 $14,958,134
3 Cost Sharing Agreements Executed
0 Construction Completed
0 Project(s) Deferred/Deauthorized
BARA JEFF 127 23-Dec-98 A 01-May-01 30-Jun-01 $928,900
Remarks:
Status:  Livestock removal complete. Planting design under devel opment.

Current

$3,392,135

$14,507,299

$965,030

*kkkkkkk ES‘I’IMATES *kkkkhkx

%

107.1

97.0

103.9

28-Jun-00
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Actual
Obligations
Expenditures

$3,052,921
$106,871

$11,041,422
$431,781

$789,561

$31,009
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Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Basdline Current % Expenditures
Pecan Island Terracing MERM VERMI 442 01-Apr-99 A 01-Aug-01 01-Feb-02 $2,185,900 $2,223,353 101.7 $1,858,019
$39,216
Remarks:
Status:  Engineering design contract has been awarded.
Total Priority List 7 569 $3,114,800 $3,188,383 102.4 $2,647,580
$70,225
2 Project(s)
2 Cost Sharing Agreements Executed
0 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 8
Bayou Bienvenue PONT STBER 442 01-Jun-00 A $3,295,574 $3,894,916 118.2 $3,308,569
Pumping
Station/Terracing $7,335

Remarks:

Status: Grant awarded in June, 2000.



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

*kkkkkkkkkk QOHEDULES****%*% k%% kkkkkkkk EQTIMATES **** %% %%
PROJECT BASIN PARISH ACRES CHA Const Start Const End Baseline Current %
Hopedale Hydrologic PONT STBER 134 24-Jan-00 A 01-Aug-01 30-May-02 $2,179,491 $2,423,247 111.2

Restoration

Remarks:

Status:  Engineering design contract to be awarded.

Total Priority List 8 576 $5,475,065

2 Project(s)

2 Cost Sharing Agreements Executed
0 Construction Started

0 Construction Completed

0 Project(s) Deferred/Deauthorized

Priority List 9

Castille Pass Sediment ATCH STMRY 589 $1,484,633
Delivery

Remarks:

Status: A grant application has been submitted and is under review.

$6,318,163

$1,855,792

115.4

125.0 !

28-Jun-00
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Actual
Obligations
Expenditures
$2,065,279

$19,256

$5,373,848
$26,591

$1,516,375

$466
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PROJECT

Chandeleur Island
Restoratioin

East/West Grand Terre
Islands Restoration

Four Mile Canal
Terracing & Sediment

Trapping

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

BASIN

PONT

Remarks:

Status:

BARA

Remarks:

Status:

TECHE

Remarks:

Status:

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

*kkkkkkkkkk SCHEDULES***********

PARISH ACRES CA Const Start

STBER 220

A grant application has been submitted and is under review.

Const End

*kkkkkkkk ESTIMATES********

Baseline

$1,286,718

Current

$1,608,398

%

125.0 !

Pilot planting project completed in June, 2000. Final plans and specifications are under development. Full scale vegetative

planting is scheduled for spring, 2001.

JEFF 472

A grant application has been submitted and is under review.

VERMI 327

A grant application has been submitted and is under review.

$1,856,203

$459,306

$2,320,255

$574,133

125.0 !

125.0 !

28-Jun-00
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Actual
Obligations
Expenditures
$1,306,809

$519

$1,915,867

$0

$457,960

$401



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

CEMVN-PM-C
PROJECT BASIN PARISH ACRES
LaBranche Wetlands PONT STCHA 489
Terracing/Plantings
Remarks:

Status: A grant application has been submitted and is under review.

Total Priority List 9 2,097

5 Project(s)

0 Cost Sharing Agreements Executed
0 Construction Started

0 Construction Completed

0 Project(s) Deferred/Deauthorized

Total DEPT. OF COMMERCE, NATIONAL 19,585
MARINE FISHERIES SERVICE

25 Project(s)

18 Cost Sharing Agreements Executed
9 Construction Started

6 Construction Completed

4 Project(s) Deferred/Deauthorized

Notes:
1. Expenditures based on Corps of Engineers financial data.
2. Date codes: A = Actual date * = Behind schedule
3. Percent codes: ! = 125% of baseline estimate exceeded

*kkkkkkkkkk SCHEDULES***********

CA

Const Start

Const End

*kkkkkkkk ESTIMATES********

Baseline

$821,752

$5,908,612

$74,230,057

Current

$1,027,190

$7,385,768

$87,131,842

%

125.0

125.0

117.4

28-Jun-00
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Actual
Obligations
Expenditures
$832,164

$0

$6,029,175
$1,385

$72,082,051
$26,008,575
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Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Lead Agency: DEPT. OF AGRICULTURE, NATURAL RESOURCES CONSERVATION SERVICE
Priority List 1
BA-2 GIWW to Clovelly BARA LAFOU 2,052 17-Apr-93 A 21-Apr-97 A 31-Dec-00 $8,141,512 $8,328,603 102.3 $6,033,556
Wetland Restoration
$1,873,816
Remarks.  The project has been divided into two contracts in order to expedite implementation. Thefirst contract was to install most of

the weir structures and is complete. The second contract isto install bank protection, one weir and one plug.

Contract 1: Begin: 1May 97 Completee 30Nov97 $ 646,691

Contract 2:  Begin: 1Jan00 Complete: 31 Oct 00 $3,400,000

Status:  Thefirst construction contract is complete. The second construction contract was advertised in March 1999. The bids came

in over budget. The project was readvertised in September 1999. The contract will be awarded in Jan 2000.
Vegetative Plantings MERM VERMI 0 17-Apr-93 A 11-Jul-94 A 26-Aug-94 A $191,003 $91,764 48.0 $91,764
(DEMO) -
Dewitt-Rollover - $92,053
DEAUTHORIZED Remarks:  Sub-project of the Vegetative Plantings project.

Status:  Complete and deauthorized.



CEMVN-PM-C

PROJECT

Vegetative Plantings
(DEMO) - Falgout Canal

V egetative Plantings
(DEMO) - Timbalier
Island

Vegetative Plantings
(DEMO) - West
Hackberry

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

*kkkkkkkhkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES********
BASIN PARISH ACRES CSA Const Start Const End Baseline Current %
TERRE TERRE 0 17-Apr-93 A 30-Aug-96 A 30-Dec-96 A $144,561 $204,979 141.8 !

Remarks:  Sub-project of the Vegetative Plantings project. Wave-stilling devices arein place. Vegetative plantings are in place.

Status: Complete.

TERRE TERRE 0 17-Apr-93 A 15-Mar-95 A 30-Jul-96 A $372,589 $432,858 116.2

Remarks:  Sub-project of the V egetative Plantings project.

The contract to install the sand fences has been completed and the vegetation was planted during the summer of 1996.

Status: Complete.

CALC CAMER 0 17-Apr-93 A 15-Apr-93 A 30-Mar-94 A $213,947 $246,241 115.1
Remarks:  Sub-project of the Vegetative Plantings project.

Status: Complete.

28-Jun-00
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Actual
Obligations
Expenditures
$115,548

$171,521

$193,461

$263,260

$167,882

$221,832
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Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Total Priority List 1 2,052 $9,063,612 $9,304,445 102.7 $6,602,211
$2,622,482
5 Project(s)
5 Cost Sharing Agreements Executed
5 Construction Started
4 Construction Completed
1 Project(s) Deferred/Deauthorized
Priority List 2
Brown Lake CALC CAMER 282 28-Mar-94 A 01-Sep-00 31-Mar-01 $3,222,800 $3,201,890 99.4 $2,142,354
$397,954
Remarks:  Pipelineissues are a problem holding up construction start.
Status:  Contract award has been delayed due primarily to the length of time needed to compl ete the permitting process, beneficial use
of COE dredged material, and the relocation of a pipeline. Contract award is expected in April 2000.
Caernarvon Outfall BRET PLAQ 802 13-Oct-94 A 01-Nov-00 31-May-01 $2,522,199 $4,095,878 162.4 ! $271,187
Management
$218,034

Remarks.  NRCS correspondence dated September 30, 1996 requested DNR to evaluate project for possible deauthorization. DNR
correspondence of December 6, 1996 concurred with NRCS to begin formal deauthorization of the project. Asof July 1, 1997,
LA DNR had stated that problems might be able to be resolved, and requested that NRCS not proceed with formal
deauthorization at July 1997 Task Force meeting. Further discussion with primary landowner put deauthorization on hold. A
meeting was scheduled for July 22, 1997 between NRCS, LA DNR and primary landowner to see if problems could be resolved.

Status:  This project was proposed for deauthorization but was referred for revisions at the request of the landownersand DNR. The
project has been modified. Thefinal plan/EA has been prepared. Advertisement for bidsis scheduled for May 2000.
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PROJECT

Freshwater Bayou

Fritchie Marsh

Hwy 384

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

BASIN

MERM

Remarks:

Status:

PONT

Remarks:

Status:

CALC

Remarks:

Status:
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PARISH ACRES CA Const Start Const End Baseline Current % Expenditures
VERMI 1,593 17-Aug-94 A 29-Aug-94 A 15-Aug-98 A $2,770,093 $2,923,123 105.5 $1,300,974
$1,569,288

The project has been expedited in order to allow the use of stone removed from the Wax Lake Outlet Weir at a substantial cost

savings. Construction isincluded as an option in the Corps of Engineers contract for the Wax Lake Outlet Weir removal.
Option was exercised on September 2, 1994.

The rock bank protection was Phase | of this project and was completed on January 26, 1995. Phase Il will consist of installing

water control structures to benefit the interior marsh area.

Project complete.

STTAM 1,040 21-Feb-95 A 15-Aug-00 01-Mar-01 $3,048,389 $2,933,808 96.2 $1,930,490
$439,828

Delaysin project construction start occurred because alandowner had changed his position, prompting design changes, and

local officials expressed concerns about drainage that required additional investigations. The construction contract is

expected to be awarded in timeto start construction in April 2000.

CAMER 150 13-Oct-94 A 01-Oct-99 A 07-Jan-00 A $700,717 $1,068,509 1525 ! $308,222
$448,223

Difference of opinion between agencies concerning impacts and benefits resulted in delays, and multiple, complex land-owner
title issues caused delays.

Construction start slipped from November 1997 to July 1999 because of landright issues. All landright agreements signed.
Construction complete January 7, 2000.
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PROJECT

Jonathan Davis
Wetland

Mud Lake

Vermilion Bay/Boston

Cana

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

BASIN

BARA

Remarks:

Status:

CALC

Remarks:

Status:

TECHE

Remarks:

Status:

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

*kkkkkk*k ESTIMATES********
Baseline Current %

*kkkkkkkhkkkk SCHEDULES***********
PARISH ACRES CSA Const Start Const End

JEFF 510 05-Jan-95 A 22-Jun-98 A 15-Aug-01 $3,398,867 $3,917,360 115.3

The project will be constructed in two contracts. The first contract will install the majority of the structures. The second
contract will install the bank protection and the remaining structures.

Construction start slipped from December 1997 to June 1998 because of planning and design delays. First contract to
construct weir and plugs was advertised in February 1998 and is complete. Second contract is bank stabilization and will
probably be advertised in spring 2000.

CAMER 1,520 24-Mar-94 A 01-Oct-95 A 15-Jun-96 A $2,903,635 $3,348,967 115.3

Bid opening was August 8, 1995 and contract awarded to Crain Bros. Construction started in early October 1995. Water
control structures are installed and the vegetation installed in the summer of 1996.

Complete.

VERMI 378 24-Mar-94 A 13-Sep-94 A 30-Nov-95 A $1,008,634 $1,008,710 100.0

The structural portion of the project - shoreline protection - is complete.

The vegetative portion of the project is complete.

Complete.

28-Jun-00
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Actual
Obligations
Expenditures
$3,114,957

$2,275,803

$1,508,818
$1,812,758

$688,351

$786,034
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

*kkkkkkkkkk SCHEDULES*********** *kkkkkk*k ESTI MATES********
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current %
Total Priority List 2 6,275 $19,575,334 $22,498,246  114.9
8 Project(s)
8 Cost Sharing Agreements Executed
5 Construction Started
4 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 3
Brady Canal TERRE TERRE 297 15-May-98 A 01-May-99 A  22-May-00 A $4,717,928 $5,662,176 120.0

Remarks:  Project delayed because of landowner concerns about permit conditions regarding monitoring, and objection from a pipeline
company inthe area. In addition, CSA revisions were needed to accommodate the landowner's interest in providing

non-Federal funding.

Status:  Permitting and design conditions have resulted in the CSA being modified to also include Fina Qil Co. and LL&E. Both will
help cost share the project. Therevised CSA iscomplete. Project isunder construction and should be complete by May

2000.

Cameron Creole CALC CAMER 2,602 09-Jan-97 A 30-Sep-97 A 15-Jul-98 A $3,719,926 $3,799,365 102.1
Maintenance

Remarks:  This project provides for maintenance on an as-needed basis, therefore, a definite design completion start date cannot be set.
Thefirst and second contracts for are complete.

Status:  Thefirst three contracts for maintenance work are complete. The project provides for maintenance on an as-needed basis.

28-Jun-00
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Actual
Obligations
Expenditures

$11,265,352
$7,947,922

$3,294,428
$2,458,187

$1,052,400

$832,394
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PROJECT

Cote Blanche

SW Shore White Lake

Demo -
DEAUTHORIZED

Violet Freshwater
Distribution

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

BASIN

TECHE

Remarks:

Status:

MERM

Remarks:

Status:

PONT

Remarks:

Status:

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

*kkkkkkkhkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES********
PARISH ACRES CSA Const Start Const End Baseline Current %
STMRY 2,223 01-Jul-96 A 25-Mar-98 A 15-Dec-98 A $5,173,062 $6,109,005 118.1

LA DNR's placement of the project on a September 1995 candidate deauthorization list caused delays, as did the CSA being
put on hold during that time.

Construction start date slipped from November 1997 to March 1998 because of concern about the source of shell to construct
the project. Site inspection for bidder was held January 12, 1998. Concern for a source of shell may require budget

28-Jun-00
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Actual
Obligations
Expenditures

$4,609,449
$4,733,606

modifications. Contract awarded February 1998; notice to proceed March 1998. Construction was completed December 1998.

VERMI 0 11-Jan-95 A 30-Apr-96 A 31-Jul-96 A $126,062 $108,803 86.3

Complete. Project deauthorized.

STBER 247 13-Oct-94 A $1,821,438 $1,862,562 102.3

Rights-of-way to gain access to the site is a problem due to multiple landowner coordination, and additional questions have
arisen about rights to operate existing siphon.

Project is being deauthorized.

$111,103

$111,103

$145,511

$125,695
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Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob“gaIIOI'\S
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
West Pointe-a-la-Hache BARA PLAQ 1,087 05-Jan-95 A 01-Jan-02 01-Jul-02 $881,148 $4,068,045 461.7 ! $161,872
Outfall Management
$84,840
Remarks:  Initial cost estimateistoo low. Additional $3.2 million requested and approved at the January 16, 1998 Task Force meeting.
Status:  Oyster issues and siphon operation being reviewed by DNR.
White's Ditch Outfall BRET PLAQ 0 13-Oct-94 A $756,134 $32,862 4.3 $32,862
Management -
DEAUTHORIZED $32,862
Remarks: LA DNR concurred with NRCS to deauthorize the project. Project deauthorized at the January 16, 1998 Task Force meeting.
Status:  Deauthorized.
Total Priority List 3 6,456 $17,195,698 $21,642,819  125.9 $9,407,626
$8,378,687

7 Project(s)

7 Cost Sharing Agreements Executed
4 Construction Started

4 Construction Completed

2 Project(s) Deferred/Deauthorized

Priority List 4
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PROJECT

Bayou L'Ours Ridge
Hydrologic Restoration

BBWW "Dupre Cut" -
West

Flotant Marsh Fencing
(DEMO)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

*kkkkkkkkkk SCHEDULES***********
PARISH ACRES

23-Jun-97 A

Landowners have voiced concerns of project's effects on oyster |eases.

Project delayed to address concerns.

23-Jun-97 A 01-Jun-00 A

The project is being coordinated with the COE dredging program. Contract advertised December 1999.

The Task Force approved a project cost increase of $1,112, 368 on August 4, 1999.

16-Jul-99 A

Difficulty in locating an appropriate site for demonstration and difficulty in addressing engineering constraints.

Project on hold; potential deauthorization.

28-Jun-00
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Actual

*xkakkxk EQTIMATES**x*xxk Obligations

% Expenditures

1155 $290,518

$75,067

150.7 ! $2,371,267

$305,096

147.2 ! $90,794

$82,253
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PROJECT

Perry Ridge Bank
Protection

Plowed Terraces
(DEMO)

5 Project(s)

COASTAL WETLANDSPLA NNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTI MATES********
BASIN PARISH ACRES CA Const Start Const End Baseline Current %

CA/SB CALCA 1,203 23-Jun-97 A 15-Dec-98 A 15-Feb-99 A $2,223,518 $2,664,613 119.8
Remarks:

Status:  Project complete.

CALC CAMER 0 22-Oct-98 A 30-Apr-9 A 31-Aug-00 $299,690 $321,939 107.4
Remarks:  Project was put on hold pending results of an earlier terraces demonstration project being paid for by the Gulf of Mexico

program. The project is currently proceeding.

Status:  Project initially put on hold pending results of an earlier terraces demonstration project being paid for by the Gulf of Mexico
program. Project currently proceeding. The first attempt to plow the terracesin the summer of 1999 was not successful. A
second contract will be advertised in January 2000 to try again.

Total Priority List 4 2,172 $7,501,368 $9,624,800 128.3

5 Cost Sharing Agreements Executed
3 Construction Started

1 Construction Completed

0 Project(s) Deferred/Deauthorized

Priority List

28-Jun-00
Page 50

Actual
Obligations
Expenditures

$2,231,936

$1,736,481

$342,587

$112,263

$5,327,101
$2,311,160
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Actual
*kkhkhkkkkhkhkkk*k SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob“gaIIOHS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Freshwater Bayou Bank MERM VERMI 511 01-Jul-97 A 15-Feb-98 A 15-Jun-98 A $3,998,919 $2,533,882 63.4 $1,910,479
Stabilization
$1,941,714
Remarks:  Thelocal cost shareisbeing paid by Acadian Gas Company.
Status:  Contract was awarded January 14, 1998. Construction is complete.
Naomi Outfall BARA JEFF 633 12-May-99 A 01-Oct-00 28-Feb-01 $1,686,865 $2,102,650 124.6 $242,368
M anagement
$186,394
Remarks:  This project was combined with the BBWW "Dupre Cut" East project for planning and design; construction will be separate.
Status:  The operation of the siphon is being reviewed by DNR.
Racoon Island TERRE TERRE 0 03-Sep-96 A 21-Apr-97 A 31-Jul-97 A $1,497,538 $2,049,633 136.9 ! $1,585,097
Breakwaters (DEMO)
$1,688,878

Remarks:

Status: Complete.
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Sweet Lake/Willow Lake CALC CAMER 247 23-Jun-97 A 01-Nov-99 A 27-Jan-00 A $4,800,000 $5,010,762 104.4 $4,152,673
$2,406,451
Remarks:  The 5th Priority List authorized funding in the amount of $2,300,000 for the FY 96 Phase 1 of this project. Priority List 6
authorized funding in the amount of $2,500,000 forthe FY 97 Phase 2 of the project. Total project cost is $4,800,000.
Status:  Therock bank protection feature of the project is complete. The terraces and vegetation will be installed in spring 2001.
Total Priority List 5 1,391 $11,983,322 $11,696,927 97.6 $7,890,617
$6,223,437
4 Project(s)
4 Cost Sharing Agreements Executed
3 Construction Started
3 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 6
BBWW "Dupre Cut" - BARA JEFF 217 12-May-99 A 01-Nov-00 01-May-01 $5,019,900 $6,979,159 139.0 ! $332,598
East
$299,000

Remarks.  This project was combined with the Naomi Outfall Management project for planning and design; construction will be
separate.

Status: The project will be advertised in April 2000.
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PROJECT

Cheniere au Tigre
Sediment Trapping
Device (DEMO)

Oaks/Avery Canals
Hydrologic

Restoration-Incr 1 (B.S.

only)

Penchant Basin Plan
w/o Shoreline
Stabilization
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)
Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob“gaIIOHS
BASIN PARISH ACRES CA Const Start Const End Baseline Current % Expenditures
TECHE  VERMI 0 20-Jul-99 A 01-Dec-00 31-May-01 $500,000 $500,000 100.0 $319,840
$37,888
Remarks:
Status: A request for proposals was advertised in Feb 2000.
TECHE  VERMI 160 22-Oct-98 A 15-Apr-99 A 31-Aug-00 $2,367,700 $2,373,597 100.2 $366,258
$175,360
Remarks:  This project has a vegetative component and a structural component. NRCS will implement the vegetative component and
LADNR will implement the structural component.
Status:  The vegetative plantings were scheduled to be installed in summer 1999. The contractor defaulted on the vegetation contract.
The vegetation contract has been awarded again. It isscheduled to be complete by August 2000. The structures are
scheduled to be completed May 2001.
TERRE TERRE 1,155 30-Dec-00 01-Jan-03 30-Jan-04 $14,103,051 $14,103,051  100.0 $1,060,498
$180,310

Remarks:  Priority List 6 authorized funding for $7,051,550 in FY 97; Priority List 8 is scheduled to fund $7,051,550, for atotal project cost
of $14,103,100.

Status: Datagathering on-going. Hydraulic model being set up.
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Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob“gaIIOHS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Total Priority List 6 1,532 $21,990,651 $23,955,807 108.9 $2,079,194
$692,557
4 Project(s)
3 Cost Sharing Agreements Executed
1 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 7
Barataria Basin BARA JEFF 1,304 16-Jul-99 A 01-Oct-00 15-Mar-01 $17,515,029 $17,515,020 100.0 $1,280,195
Landbridge- Ph 1 & Ph
2 $11,965
Remarks:  Atthe April 14, 1999 meeting, the Task Force approved combining the Barataria Basin Landbridge, Ph 1 (PL 7) project and the
Barataria Basin Landbridge, Ph 2 (PL 8) project. The project will be recorded on Priority List 7. The project will be separated
into three or four construction units.
Status:  Thefirst construction unit will be advertised May 2000.
Thin Mat Floating TERRE TERRE 0 16-Oct-98 A 15-Jun-99 A 30-Jun-00 $460,222 $542,570 117.9 $69,000
Marsh Enhancement
(DEMO) $44,189

Remarks:

Status:  Under construction.
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Actual
*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS
PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Total Priority List 7 1,304 $17,975,251 $18,057,590  100.5 $1,349,195
$56,155
2 Project(s)
2 Cost Sharing Agreements Executed
1 Construction Started
0 Construction Completed
0 Project(s) Deferred/Deauthorized
Priority List 8
Humble Canal MERM CAMER 378 21-Mar-00 A 01-Jan-01 30-Jun-01 $1,526,136 $1,526,136 100.0 $100,348
Hydrologic Restoration
$4,915
Remarks:
Status:
Lake Portage TECHE  VERMI 24 07-Apr-00 A 15-Jan-01 30-Apr-01 $1,013,820 $1,013,820 100.0 $152,973
Landbridge, Ph 1
$2,140

Remarks:  Total project cost estimate is $4,559,400; Priority List 8 funded $1,000,000 for engineering and design and construction of the
canal backfilling increment of the project. If monitoring indicates the need to construct the offshore breakwater increment of
the project, the additional fundswill be requested at that time.

This project isfederally co-sponsored by EPA.
Status:  The project is scheduled for advertisement in October 2000.
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PROJECT

Upper Oak River
Freshwater Introduction
Siphon

3 Project(s)

COASTAL WETLA NDS PLANNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

*kkkkkkhkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES********
BASIN PARISH ACRES CHA Const Start Const End Baseline Current %
BRET PLAQ 339 15-Dec-00 15-Oct-01 30-Apr-02 $2,500,239 $2,500,239 100.0
Remarks:  Total project cost estimate is $12,994,800; Priority List 8 funded $2,500,000 for completion of engineering and design and
construction of the outflow channel. Funding of the siphon will be requested when engineering and design are compl eted.
Status:
Total Priority List 8 741 $5,040,195 $5,040,195 100.0

2 Cost Sharing Agreements Executed
0 Construction Started

0 Construction Completed

0 Project(s) Deferred/Deauthorized

Priority List 9

Barataria Basin
Landbridge- Ph 3

BARA

Remarks:

Status:

JEFF 264 01-Sep-00 01-Jul-01 01-Dec-01 $1,040,595 $1,040,595 100.0

Thisisthefinal phase of the Barataria Basin Landbridge project.

28-Jun-00
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Actual
Obligations
Expenditures
$18,273

$1,741

$271,594
$8,797

$726,913

$0
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)
Actual

*kkkkkkkkkkk SCHEDULES*********** *kkkkkk*k ESTIMATES******** Ob|lgaIIOnS

PROJECT BASIN PARISH ACRES CsA Const Start Const End Baseline Current % Expenditures
Black Bayou Bypass CA/SB CAMER 540 01-Sep-00 01-Jun-01 01-Dec-01 $799,823 $799,823 100.0 $453,440

Culverts
$0
Remarks:
Status:
Little Pecan Bayou MERM CAMER 144 01-Sep-00 01-May-03 01-Oct-03 $1,245,278 $1,245,278 100.0 $734,054
Control Structure
$0
Remarks:
Status:
Perry Ridge 2 CALC CAMER 83 01-Sep-00 01-Jun-01 01-Oct-01 $317,399 $317,399 100.0 $202,104
$0
Remarks:  The Perry Ridge project approved on Priority List 4 wasthefirst phase of thisproject. Thisisthe second and final phase of
the project.

Status:
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PROJECT

South Lake
DeCade/Atch
Freshwater Intro

5 Project(s)

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

*kkkkkkkkkk SCHEDULES***********

BASIN PARISH ACRES CsA Const Start Const End
TERRE TERRE 201 01-Sep-00 15-Jun-02 01-Jan-03
Remarks:
Status:
Total Priority List 9 1,232

0 Cost Sharing Agreements Executed
0 Construction Started

0 Construction Completed

0 Project(s) Deferred/Deauthorized

Total DEPT. OF AGRICULTURE, NATURAL

23,155

RESOURCES CONSERVATION

SERVICE

43 Project(s)

36 Cost Sharing Agreements Executed
22 Construction Started

16 Construction Completed

3 Project(s) Deferred/Deauthorized

Notes:

1. Expenditures based on Corps of Engineersfinancial data.
2. Date codes. A = Actual date * = Behind schedule
3. Percent codes: ! = 125% of baseline estimate exceeded

*kkkkkkkk ESTIMATES********

Baseline

$396,489

$3,799,584

$114,125,015

Current

$396,489

$3,799,584

$125,620,413

%

100.0

100.0

110.1

28-Jun-00
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Actual
Obligations
Expenditures
$211,190

$384

$2,327,701
$384

$46,520,591
$28,241,581
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Project Status Summary Report - Total All Priority Lists

PROJECT

SUMMARY Total All Projects

111 Project(s)
78 Cost Sharing Agreements Executed
51 Construction Started

38 Construction Completed
11 Project(s) Deferred/Deauthorized

ACRES

74,981

kkhkkkkkk*k ES‘I’IMATES********

Baseline Current

$321,544,863  $342,808,495

Total Available Funds

Federal Funds $320,972,363
Non/Federal Funds $49,837,757
Total Funds $370,810,120

%

106.6

28-Jun-00

Actual
Obligations
Expenditures

$173,276,932
$101,401,220
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Project Status Summary Report by Basin
No. of CSA Under Projects Baseline Current Expenditures
Projects Acre Executed Const. Completed Deauth. Estimate Estimate To Date
Basin:  All Basinsin State
Priority  Cons 1 0 0 $238,871 $143,855 $143,855
Basin Total 1 0 0 $238,871 $143,855 $143,855
Basin:  Atchafalaya
Priority 2 2 3,792 2 2 2 0 $5,043,867 $10,109,926 $7,245,010
Priority 9 1 589 0 0 0 0 $1,484,633 $1,855,792 $466
Basin Total 3 4,381 2 2 2 0 $6,528,500 $11,965,718 $7,245,476
Basin:  Barataria
Priority 1 3 2,497 3 3 1 0 $9,960,769 $9,568,996 $3,020,913
Priority 2 1 510 1 1 0 0 $3,398,867 $3,917,360 $2,275,803
Priority 3 3 1,087 3 1 1 1 $4,160,823 $6,632,106 $4,208,129
Priority 4 2 969 2 1 0 0 $4,611,094 $6,098,008 $380,163
Priority 5 2 1,752 2 0 0 0 $17,212,815 $17,195,423 $533,116
Priority 6 1 217 1 0 0 0 $5,019,900 $6,979,159 $299,000
Priority 7 2 1,431 2 0 0 0 $18,443,929 $18,480,050 $42,974
Priority 9 3 882 0 0 0 0 $4,048,282 $4,794,001 $0
Basin Total 17 9,345 14 6 2 1 $66,856,479 $73,665,104 $10,760,099
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Basin:

Basin:

Basin:

Breton Sound
Priority
Priority
Priority
Priority

Basin Total

Calcasieu/Sabine

Priority
Priority
Basin Total

Calcasieu
Priority
Priority
Priority
Priority
Priority
Priority
Priority
Priority

Basin Total
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4
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

No. of
Projects

N o

e

P PR ERPNMNNAN®

15

Acre

802

339
1,141

1,203
540
1,743

6,407
3,019
3,555

247

3,594
993

17,898

Project Status Summary Report by Basin

C3A
Executed

N OO R K-

OO R, PNNDNPM®W

&

Under
Const.

o O O O o

QOO FRPEFPDNWOW

=
o

Completed

o O O OO

0 OO O PP OFRF WwWw

Projects
Deauth.

N OF, O

O OO O OO o oo

Baseline
Estimate

$2,522,199

$756,134
$2,468,908
$2,500,239

$8,247,480

$2,223,518
$799,823
$3,023,341

$5,770,187
$8,568,462
$8,301,380

$670,284
$4,800,000
$6,316,800
$5,920,248

$317,399

$40,664,760

Current
Estimate

$4,095,878
$32,862
$64,442
$2,500,239

$6,693,421

$2,664,613
$799,823
$3,464,436

$2,845,630
$11,336,809
$8,265,719
$747,272
$5,010,762
$6,382,511
$5,920,248
$317,399

$40,826,350

28-Jun-00
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Expenditures
To Date

$218,034
$32,862
$64,425
$1,741

$317,062

$1,736,481
$0
$1,736,481

$2,010,675
$5,473,447
$1,490,775
$216,666
$2,406,451
$122,781
$223,328
0

$11,944,123
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Basin:  Coastal Basins
Priority 6
Basin Total
Basin:  Miss. River Delta

Basin:

Priority
Priority
Priority
Priority
Basin Total

Mermentau
Priority
Priority
Priority
Priority
Priority
Priority
Priority

Basin Total

1

3
4
6

© 00N Oo1TWwWwN P

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

No. of
Projects

D NEFEP DN B

© NP R RRLRREN

Acre

9,831
936

2,386
13,153

247
1,593

511
442
378
440

3,611

Project Status Summary Report by Basin

C3A
Executed

[ N =)

N O R RRRELRREN

Under
Const.

N P O, O

g O OO FrRrFPEFENDN

Completed

= O O ®Fr O

g O OO FrFPEFENDN

Projects
Deauth.

= O O®rFr O

N OO OORFr O

Baseline
Estimate

$2,140,000
$2,140,000

$8,517,066
$3,666,187

$300,000
$7,073,934

$19,557,187

$1,368,671
$2,770,093

$126,062
$3,998,919
$2,185,900
$1,526,136
$1,852,416

$13,828,197

Current
Estimate

$2,140,000
$2,140,000

$16,673,000
$1,022,577
$52,909
$6,372,653

$24,121,139

$1,492,890
$2,923,123

$108,803
$2,533,882
$2,223,353
$1,526,136
$1,852,416

$12,660,603

28-Jun-00
Page 3

Expenditures

To Date

$163,215
$163,215

$718,692
$663,885

$39,480
$296,985

$1,719,043

$1,073,513
$1,569,288
$111,103
$1,941,714
$39,216
$4,915
$439

$4,740,189
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Basin:

Basin:

Pontchartrain
Priority
Priority
Priority
Priority
Priority
Priority
Priority

Basin Total

Teche/ Vermilion

Priority
Priority
Priority
Priority
Priority
Priority
Priority
Basin Total
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No. of
Projects

W NEFE,PFP WDNDN

14

KR wkr 2P PrPpPR

Acre

1,753
2,320
1,002

75
576
886

6,612

378
2,223
441
2,567
24
994

6,692

Project Status Summary Report by Basin

C3A
Executed

© ONOOWNNNDN

® O, Wk R R R

Under
Const.

00 O OO ODNENDN

U1 OO R R R REPR

Completed

A OOCOCOCOFRPENDN

A OO OR R REPR

Projects
Deauth.

P, OO OFr OO0 O

O OO OO o oo

Baseline
Estimate

$6,119,009
$4,500,424
$2,683,636
$5,018,968
$2,890,821
$5,475,065
$2,259,176

$28,947,099

$1,526,000
$1,008,634
$5,173,062
$940,065
$10,130,000
$1,013,820
$3,187,610

$22,979,191

Current
Estimate

$5,280,909
$4,568,508
$2,675,673

$38,920
$2,418,904
$6,318,163
$2,786,294

$24,087,371

$2,046,940
$1,008,710
$6,109,005
$1,460,196
$11,384,358
$1,013,820
$3,302,437

$26,325,466

28-Jun-00
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Expenditures

To Date

$4,563,078
$1,510,250
$795,869
$38,920
$335,161
$26,591
$2,978

$7,272,846

$1,727,531
$786,034
$4,733,606
$485,903
$746,290
$2,140
$4,176

$8,485,681
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Basin:

Basin:

Total All

Terrebonne
Priority
Priority
Priority
Priority
Priority
Priority
Priority
Priority

Basin Total

Various Basins

Priority 9

Basin Total

O© N 01~ WN PP

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

No. of
Projects

AR, ODNMMWOG

N
(o3}

111

Acre

958
3,958
215
2,915
1,774

576
10,405

74,981

Project Status Summary Report by Basin

C3A
Executed

O FRP P DNMNDNAMWAHA

=
~

78

Under
Const.

O FrRPOFRPPFP MWW

=
w

51

Completed

O OO FrPr O WwWwWwWw

=
o

Projects
Deauth.

A OO NOOOON

1

Baseline
Estimate

$8,809,393
$12,831,588
$15,758,355
$6,119,470
$31,120,343
$30,522,757
$460,222
$2,801,900

$108,424,028

$109,730
$109,730

$321,544,863

Current
Estimate

$9,489,672
$20,446,810
$23,068,412
$14,305,255
$20,744,533
$24,692,045
$542,570
$3,316,004

$116,605,302

$109,730
$109,730

$342,808,495

28-Jun-00
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Expenditures
To Date

$6,926,112
$15,273,129
$15,696,488
$5,537,460
$3,082,048
$312,468
$44,189
$659

$46,872,553

$597
$597

$101,401,220
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No. of

P/L Projects

14

© 0o N oo g b~ w N P
©

Active Projects 99

Deauthorized
Projects 11

Total Projects 110

Conservation
Plan 1

Total
Construction 111
Program

Acre

20,809
13,372
12,761
2,387
5,941
10,538
1,873
2,310
4,990

74,981

74,981

74,981

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CA

Executed

13

78

Under

O O kB W O W W =~ DN

&

13

13

Const.
Const. Completed

1
11

8
1
4
0
0
0
0
35

37

Federd

Const. Funds

Available

$28,084,900
$28,173,110
$29,939,100
$29,957,533
$33,371,625
$39,134,000
$42,540,715
$41,864,079
$47,907,301

$320,972,363

$320,972,363

$320,972,363

Non/Fed

Const. Funds

Available

$8,446,707
$10,218,425
$8,161,397
$3,631,014
$4,936,370
$5,795,073
$3,186,896
$2,591,791
$2,870,084

$49,837,757

$49,837,757

$49,837,757

$370,810,120

Baseline
Estimate

$39,933,317
$40,644,134
$35,050,606
$13,924,366
$60,962,963
$54,614,991
$21,090,051
$16,435,508
$16,860,969

$299,516,905

$21,789,087

$321,305,992

$238,871

$321,544,863

Current
Estimate

$47,199,647
$58,407,125
$47,632,672
$23,868,057
$49,363,701
$57,881,115
$21,245,973
$17,278,606
$19,133,896

$342,010,792

$653,848

$342,664,640

$143,855

$342,808,495

Obligations

To Date

$23,935,124
$40,070,888
$29,408,875
$17,369,099
$25,257,708
$14,686,141

$3,996,775

$5,868,770
$11,883,521

$172,476,902

$656,176

$173,133,077

$143,855

$173,276,932

28-Jun-00

Expenditure

To Date

$19,841,837
$34,350,995
$27,447,933
$7,910,251
$8,784,394
$1,871,099
$126,379
$258,715
$9,315

$100,600,918

$656,447

$101,257,365

$143,855

$101,401,220



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 28-Jun-00
Project Summary Report by Priority List

NOTES: 1. Total of 111 projectsincludes 99 active construction projects, 11 deauthorized projects, and the State of Louisiana's
Wetlands Conservation Plan.
Federal fundsfor FY 2000 is anticipated to be $47,907,301.
Total construction program funds availableis $370,810,120 .
The current estimate for closed-out deauthorized projectsis equal to expendituresto date.
Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99for phased projects with multi-year funding.
Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding.
The Task Force approved 8 unfunded projects, totaling $77,492,000 on Priority List 7 (not included in totals).
Obligations include expenditures and remaining obligations to date.
Non-Federal Construction Funds Available are estimated using cost share percentages as authorized for before and after approval of Conservation Plan.
. Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
. The amount shown for the non-federal construction funds available iscomprised of 5% minimum cash of current estimate,
and the remainder may be WIK and/or cash. The percentage of WIK would influence the total construction funds (cash) available.
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